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FINAL MINUTES AND AGENDA FOR PARTNERING TEAM MEETING DATED 28
SEPTEMBER 2012 CSS PANAMA CITY FL

9/28/2012
TETRA TECH



PARTNERING MEETING AGENDA 
NSA PANAMA CITY 

PANAMA CITY BEACH, FL 
(TELECONFERENCE) 

September 28 (Friday), 2012 
 

 
 
Leader: John Winters  
Scribe: Libby Claggett 
Timekeeper: Larry Smith 
Guests: John Schoolfield   
 
 

 

Item Description Presenter Time 

(Eastern) 

Category 

 1 

 

Check-In/ Introductions/ New Members/ Opening 

Remarks/ Head Count and Proxies/ Guests/  

John 9:00 – 9:15 

 

Info 

 

 2 Action Item & Parking Lot Review/ Approve 

minutes/Agenda changes/ Review Team Charter/ 

Ground Rules/ 

John 9:15 – 9:30 Info 

 

 3 Sites 98, 325, and AOC 2 – South Dock Tread/John 9:30 – 10:00 Status 

 4 Naval Operations Support Center (NOSC) Tread/JS/JW 10:00 – 10:15 Status 

  Break  10:15 – 10:25  

 5 AOC 1 John/Tread 10:25 – 10:30 Status 

 6 SWMU 10 John/Tread 10:30 – 10:35 Status 

 7 MW Abandonment Project Tread 10:35 – 10:40 Status + 

Discuss 

 8 Other IR and Petroleum Sites currently with LUCs John/Tread 10:40 – 10:45 Status + 

Discuss 

 9 CAMP/Petroleum SMP/Exit Strategy John/Tread 10:45 – 10:55 Status + 

Discuss 

 10 Tier II Update Rich 10:55 – 11:10 Info 

 11 Training Pat 11:10 –11:30  Training 

 12 Meeting Closeout – review action items, consensus 

items, +/-, next agenda 

John 11:30 - 11:50 Info 

 
NA = Not applicable 

 

 

Meeting Schedule: 
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FINAL PARTNERING MEETING DRAFT MINUTES
NSA PANAMA CITY
VIRTUAL MEETING
September 18, 2012

Leader: John Winters
Timekeeper: Larry Smith

Members Present: Mike Clayton NSA PC
Tread Kissam NAVFAC SE
Richard Lee NSA PC
Rich May Tetra Tech, Tier II Link
Larry Smith Tetra Tech, Tallahassee (proxy for Johnston)
John Winters FDEP

Pat Franklin TME, Facilitator
Libby Claggett Tetra Tech, Jacksonville, Scribe

Member(s) Absent: Tom Johnston Tetra Tech, Pittsburgh

Meeting Start Time: 9:00 a.m., EST

1. Check-In/Introductions/New Members/Opening Remarks/Head Count and Proxies/Guests

Team members shared events since the last meeting.

2. Action Items and Parking Lot Review/Minutes Approval/Agenda Changes/Team Charter
Review/Ground Rules Review

The Team reviewed the parking lot items and updated the action item list.

OPEN ACTION ITEMS

Action
Item #

Responsible
Party

Status
Due
Date

Action Item

A-0911-12 Tread Ongoing 12/31/11

Will determine what is required for the LUC
tracker in NIRIS. 12-2011 Update: Waiting
on input from Bob Fisher. 09-2012 Update:
Old LUCs were reviewed and it is not clear to
NAVFAC if they were done on a Statement
of Basis (SB) or not. Bob understands a
Memorandum of Agreement is required.
FDEP stated a Permit Mod is the legal
document and the SB and CMIP are used
until a “bundle” of mods can be made.
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OPEN ACTION ITEMS

Action
Item #

Responsible
Party

Status
Due
Date

Action Item

A-1211-01 Tread Ongoing 1/14/2012

Investigate funding options to develop a
basewide HASP. 06-2012 Update: There is
some funding in JM73 that could be used for
a basewide HASP; more funding is needed.
09-2012 Update: Tread has asked about
basewide HASPs, but no one at NAVFAC
knows about it – always done on a
site-by-site basis and not basewide. Funding
has to be tied to a site. Will try to fund under
FY13 under AOC 1.

A-1211-03 Tread Done 1/7/2012

Provide a cost estimate to Mike for cleanup
at UST 362. 04-2012 Update: This
information is needed ASAP. 09-2012
Update: A cost estimate was given to Mike.

A-1211-04 Tread Done 12/31/11

Discuss Defense Logistics Agency
(DLA)-funded sites at Key West with
Dana Hayworth and report back to Team (for
UST 362). 09-2012 Update: UST 362 will be
ERN funded (because the tanks are gone),
but was not budgeted for FY13. John
suggested adding the site to the CAMP in
order to track it.

A-1211-05 Mike OBE 1/14/2012

Talk with DLA regarding having DLA-funded
sites added to DSMOA. 04-2012 Update: A
cost estimate is needed before funding
discussions can happen. 09-2012 Update:
This will be done in house.

A-0612-01 Tread Done
By the next

meeting

Find funding to create tables and figures
showing the historical soil sampling at
AOC 2. 09-2012 Update: This will be done
in house.

A-0612-02 Tread Done 7/27/2012

Email John possible recommendations for
Building 98. 09-2012 Update: LUCs and
RMO 2 will be recommended.

A-0612-03 Tread Done 7/27/2012

Find out what the green dots on the Aerostar
Site 325 soil sample location map represent.
09-2012 Update: Green is clean.

A-0612-04 Tread Done 7/27/2012
Review remediation options and costs for
Site 325.

A-0612-05 Tread Ongoing 7/132012

Send John a copy of the monitoring well
inventory. 09-2012 Update: The monitoring
well inventory is not accurate and is in the
process of being updated.

A-0612-06 Tread Done
By the next

meeting

Review the Panama City permit and develop a
timeline to submit the permit mod. The permit
mod (new permit) needs to be submitted
6 months prior to November 21, 2013. 09-2012
Update: A notice will be sent from RCRA
people regarding the new permit.
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OPEN ACTION ITEMS

Action
Item #

Responsible
Party

Status
Due
Date

Action Item

A-0612-07 Mike Ongoing 8/15/2012

Determine when the last review of the CRP
and RAB was. 09-2012 Update: No
information could be found. Mike will talk
with Steve Applegate regarding the RAB.

A-0612-08 Rich Ongoing 7/15/2012
Send the NAS Whiting Field Community
Relations Plan to Team members.

A-0612-09 Mike/Richard

Moved
to

parking
lot

8/15/2012
Discuss the RAB with the base community
liaison person and determine a path forward
regarding the RAB.

A-0612-10 Tom Done 7/2/2012
Send the most recent CAMP and Exit
Strategy to Team members.

A-0612-11 Team Done 7/31/2012
Report to Tom if there are any changes to the
Exit Strategy or not by the end of July 2012.

A-0612-12 Tread Done 7/3/2012
Review the Petroleum SMP and email any
comments/changes to John.

A-0612-13 Tread Done 6/29/2012

Confirm if SACAL is tasked with conducting
the groundwater monitoring at G300, AOC 1,
and SWMU 2 this year or not. 09-2012
Update: SACAL is not tasked to do this. It
will need to be completed under another
contract.

The June 2012 minutes will be reviewed at a later date and approved at the next meeting.

3. Sites 98, 325, and AOC 2 – South Dock and Naval Operations Support Center (NOSC)

The Confirmation Sampling Report is being prepared from the field work completed in April 2012. SACAL
only provided a data dump and not an actual report. Tetra Tech is not in communication with SACAL and
does not have the exact locations of where the data was collected for Building 98 and AOC 2; Site 325 is
about 90% complete. SACAL is not responding to requests for information.

Tread and John Schoolfield will need to provide the (sealed) report. John suggested making the LUC
boundaries a little larger to cover the unknown sampling areas.

Action Item: Tread is to send John the data collected by SACAL for Sites 98, 325, and AOC 2 (in
multiple data dumps).

John stated that he needs documents or at least letters stating why he has not received any documents
for Sites 98, 325, AOC, and NOSC. The Petroleum SMP has several documents due in July and August;
time extension letters should be sent ASAP.

Action Item: Tread is to provide John with an extension letter(s) for document(s) due for Sites 98, 325,
and AOC 2 – South Dock, and the NOSC per the Petroleum SMP FY2012.

Rich added that the Petroleum SMP (and the dates contained within) is a legally binding document
(similar to an FFA) and a requirement of the Petroleum Contamination Agreement between the Navy and
the FDEP.

Action Item: Tread is to send the final Petroleum SMP for FY2012 to Team members.
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The CAMP will need to be updated to reflect the Petroleum SMP. The Petroleum SMP is being updated
for FY 2013.

4. AOC 1

The CMIP was completed and approved. One year of monitoring was due after the CMIP was signed.
The CAMP has a date of August 31, 2012, for the Biennial Groundwater Monitoring Report, which has not
been received by the FDEP. The Navy needs to hire a contractor to perform groundwater and free
product monitoring.

5. SWMU 10

The CMIP was completed and approved. There is no groundwater monitoring at SWMU 10; however, the
LUC inspection report was due in August per the CAMP. Richard stated the inspection was completed,
and a report will be sent by November 2012.

John stated that document titles and dates in the CAMP need to be reviewed and revised. The document
titles need to reflect what is in Chapter 62-780, F.A.C.

Tread understands that it is NAVFAC policy to have a Memorandum of Agreement for LUCs.

Action Item: Tread is to confirm if a Memorandum of Agreement or if Chapter 62-780, F.A.C., is the
legally binding document for LUCs.

6. Monitoring Well Abandonment Project

The monitoring well inventory is not accurate and is in the process of being updated. There are nine
downgradient monitoring wells at AOC 1 that are in bad shape and cannot be sampled. The Activity
suggests abandoning the wells along the bay front. Currently, there are 75 monitoring wells to be
abandoned, which will happen in batches and not all at one time. A Monitoring Well
Abandonment/Replacement Report is being prepared.

John stated the monitoring well cluster in 17 is the most downgradient well and was being used as a
sentinel well for the bay. If this well is abandoned because it is not able to be sampled, a new sentinel
well will need to be installed.

The wells along the bay front were installed prior to Hurricane Ivan and are now in the marsh.
Hurricane Ivan damaged the wells. John added that he would like the Activity to get with Tom Johnston
to get his opinion on abandoning and/or installing wells along the bay front before producing and
distributing the draft Monitoring Well Abandonment/Replacement Report.

7. Other IR and Petroleum Sites Currently with LUCs

John stated that Sites 98, 325, and AOC 2 – South Dock need to be included. SWMUs 3 and 2 have
LUCs. SWMU 10 (oil/water separator) needs to be added to the list.

8. CAMP/Petroleum SMP/Exit Strategy

UST 362 needs to be added to the Petroleum SMP and the CAMP.

9. Tier II Update

The last Tier II meeting was held in Orlando on September 5-6, 2012. Major items of discussion included
reorganization and funding updates, Tier I Team presentation format and guidelines, reviewing Tier I
Team Exit Strategies and meeting updates, Mayport Tier I Team presentation, review of Tier II FY 2012
goals and setting FY 2013 goals, petroleum SMP submittal by the Navy to the FDEP, raising issues to
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Tier II, Exit Strategy revision, and Tier II meeting and conference call dates for 2013. The next Tier II
meeting will be held December 11-12, 2012, in either Jacksonville or Orlando, Florida, with the Orlando
Tier I Team presenting.

The following are the Tier II meeting dates for 2013. Tier I Teams are asked not to set their meetings on
these dates so that the Tier II link can be present at Tier I meetings.

Future Tier II Meeting Dates and Tier I Team to be Invited
March 20-21, 2013 Panama City
June 19-20, 2013 Key West
September 4-5, 2013 Cecil Field
December 11-12, 2013 Jacksonville

10. Training

Pat conducted training on Positive Leadership Characteristics. The training consisted of Team members
identify a good leader (worked for or read about) and listing six personal characteristics the leader
appears to possess. Team members were asked to email the list to Pat for compilation and use at the
next Team meeting.

Action Item: Team members are to send their list of six personal characteristics of their identified “good
leader” to Pat.

11. Meeting Closeout

Action and Consensus Item Review

Action and consensus items were reviewed and provided on the following page(s).

Next Meeting

The next meeting is scheduled for December 4, 2012, beginning at 8:00 a.m. Central Time. Mike Clayton
will be the Team Leader, and John Winters will be the Time Keeper.

DRAFT MEETING AGENDA

Description Presenter Time
Category/

Expectation
Check-In/Introductions/New Members/Opening
Remarks/Head Count and Proxies/Guests

Leader 15 min Decision

Action Items and Parking Lot Review/Minutes
Approval/Agenda Changes/Team Charter
Review/Ground Rules Review

Leader 15 min Information

Training Pat 60 min Training
CAMP/Petroleum SMP Review All 30 min Planning
Tier II Presentation (March 20, 2013) All 30 min Planning
PWO Presentation Activity 30 min Information
Building 325 Update Larry 15 min Information
AOC 2 Update Larry 15 min Information
Building 98 Update Larry 15 min Information
Fuel Spill near UST 362 Mike / Richard 15 min Information
Monitoring Well Abandonment/Repair Update Tread 30 min Information
Tier II Update Rich 30 min Information
HAZWOPER Training Requirements for LUCs Tread 15 min Information
CRP and RAB Update Mike 15 min Information
Other Issues and Transition Team 30 min Information
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DRAFT MEETING AGENDA

Description Presenter Time
Category/

Expectation
Review CMIP/LUCIPs for Milestone Schedule Tom 15 min Information
NOSC Sampling Results John S. 15 min Information
Set 2013 Meeting Dates Team 15 min Decision
Meeting Closeout; Action Item Review; Next
Agenda; +/-

Team 30 min Planning

Tentative Meeting Dates/Location

Need to set 2013 dates St. Andrew Park, Panama City, Florida

Plus/Delta

+ 

Covered tight agenda Communication needs to continue to improve

Communication good today
Web (Live Meeting with documents showing)
would have been nice for teleconference

Covered a lot quickly

OPEN ACTION ITEMS

Action Item
#

Responsible
Party

Status
Due
Date

Action Item

A-0911-12 Tread Ongoing 12/31/11

Will determine what is required for the LUC
tracker in NIRIS. 12-2011 Update: Waiting
on input from Bob Fisher. 09-2012 Update:
Old LUCs were reviewed and it is not clear to
NAVFAC if they were done on a Statement
of Basis (SB) or not. Bob understands a
Memorandum of Agreement is required.
FDEP stated a Permit Mod is the legal
document and the SB and CMIP are used
until a “bundle” of mods can be made.

A-1211-01 Tread Ongoing 1/14/2012

Investigate funding options to develop a
basewide HASP. 06-2012 Update: There is
some funding in JM73 that could be used for
a basewide HASP; more funding is needed.
09-2012 Update: Tread has asked about
basewide HASPs, but no one at NAVFAC
knows about it – always done on a
site-by-site basis and not basewide. Funding
has to be tied to a site. Will try to fund under
FY13 under AOC 1.

A-1211-03 Tread Done 1/7/2012

Provide a cost estimate to Mike for cleanup
at UST 362. 04-2012 Update: This
information is needed ASAP. 09-2012
Update: A cost estimate was given to Mike.
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OPEN ACTION ITEMS

Action Item
#

Responsible
Party

Status
Due
Date

Action Item

A-1211-04 Tread Done 12/31/11

Discuss Defense Logistics Agency
(DLA)-funded sites at Key West with
Dana Hayworth and report back to Team (for
UST 362). 09-2012 Update: UST 362 will be
ERN funded (because the tanks are gone),
but was not budgeted for FY13. John
suggested adding the site to the CAMP in
order to track it.

A-1211-05 Mike OBE 1/14/2012

Talk with DLA regarding having DLA-funded
sites added to DSMOA. 04-2012 Update: A
cost estimate is needed before funding
discussions can happen. 09-2012 Update:
This will be done in house.

A-0612-01 Tread Done
By the next

meeting

Find funding to create tables and figures
showing the historical soil sampling at
AOC 2. 09-2012 Update: This will be done
in house.

A-0612-02 Tread Done 7/27/2012

Email John possible recommendations for
Building 98. 09-2012 Update: LUCs and
RMO 2 will be recommended.

A-0612-03 Tread Done 7/27/2012

Find out what the green dots on the Aerostar
Site 325 soil sample location map represent.
09-2012 Update: Green is clean.

A-0612-04 Tread Done 7/27/2012
Review remediation options and costs for
Site 325.

A-0612-05 Tread Ongoing 7/132012

Send John a copy of the monitoring well
inventory. 09-2012 Update: The monitoring
well inventory is not accurate and is in the
process of being updated.

A-0612-06 Tread Done
By the next

meeting

Review the Panama City permit and develop a
timeline to submit the permit mod. The permit
mod (new permit) needs to be submitted
6 months prior to November 21, 2013. 09-2012
Update: A notice will be sent from RCRA
people regarding the new permit.

A-0612-07 Mike Ongoing 8/15/2012

Determine when the last review of the CRP
and RAB was. 09-2012 Update: No
information could be found. Mike will talk
with Steve Applegate regarding the RAB.

A-0612-08 Rich Ongoing 7/15/2012
Send the NAS Whiting Field Community
Relations Plan to Team members.

A-0612-09 Mike/Richard

Moved
to

parking
lot

8/15/2012

Discuss the RAB with the base community
liaison person and determine a path forward
regarding the RAB.

A-0612-10 Tom Done 7/2/2012
Send the most recent CAMP and Exit
Strategy to Team members.

A-0612-11 Team Done 7/31/2012
Report to Tom if there are any changes to the
Exit Strategy or not by the end of July 2012.
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OPEN ACTION ITEMS

Action Item
#

Responsible
Party

Status
Due
Date

Action Item

A-0612-12 Tread Done 7/3/2012
Review the Petroleum SMP and email any
comments/changes to John.

A-0612-13 Tread Done 6/29/2012

Confirm if SACAL is tasked with conducting
the groundwater monitoring at G300, AOC 1,
and SWMU 2 this year or not. 09-2012
Update: SACAL is not tasked to do this. It
will need to be completed under another
contract.

A-0912-01 Tread 10/1/2012

Send John the data collected by SACAL for
Sites 98, 325, and AOC 2 (in multiple data
dumps).

A-0912-02 Tread 10/5/2012

Provide John with an extension letter(s) for
document(s) due for Sites 98, 325, and
AOC 2 – South Dock, and the NOSC per the
Petroleum SMP FY 2012.

A-0912-03 Tread 10/1/2012
Send the final Petroleum SMP for FY2012 to
Team members.

A-0912-04 Tread 10/26/2012

Confirm if a Memorandum of Agreement or if
Chapter 62-780, F.A.C., is the legally binding
document for LUCs.

A-0912-05 Team members 10/31/2012
Send their list of six personal characteristics
of their identified “good leader” to Pat.

2011 CONSENSUS ITEMS

Consensus
Item #

Consensus Item

C-0311-01 The Team reached consensus to approve the December 2010 meeting minutes as final.
C-0611-01 The Team reached consensus to approve the March 2011 meeting minutes as final.
C-0611-02 The Team reached consensus that the Navy and FDEP would update the Exit Strategy

outside of this teleconference due to time constraints.
C-0611-03 The Team reached consensus that the CAMP and Exit Strategy will be updated as

appropriate during Team meetings.
C-0911-01 The Team reached consensus to approve the June 2011 meeting minutes as final.
C-0911-02 The Team reached consensus on the proposed Tech Memo and path forward for AOC 2.
C-0911-03 The Team reached consensus that if a site is listed on the RCRA Permit, it will be listed

on the CAMP and petroleum sites will be listed on the SMP.
C-0911-04 The Team reached consensus on the FY 2012 goals.
C-1211-01 The Team reached consensus to approve the September 2011 meeting minutes as final.
C-0412-01 The Team reached consensus to approve the December 2011 meeting minutes as final.
C-0612-01 The Team reached consensus to approve the April 2012 meeting minutes as final.
C-0612-02 The Team reached consensus to adopt the modified Tier II Roles and Responsibilities as

amended by the Team.
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PARKING LOT ITEMS

Date Parking Lot Item

06-2012
The new PWO started at NSA PC in May 2012 – will need to invite him to a Partnering
Team meeting.

09-2012 LUC and legally binding documents (CMIP, RAP Approval Order, etc.)
09-2012 Basewide HASP funding (FY13, under AOC 1)
09-2012 Investigate if permit requires a RAB.


